

2009-2010 Morris County Road Construction Project List

<i>Municipality</i>	<i>Road</i>	<i>From</i>	<i>To</i>	<i>Type</i>	<i>Dates</i>	<i>Sponsor</i>
<i>BOONTON</i>	Lorraine Ter	Hillside Ave	Hillside Ave	Resurfacing	06/09 - 10/09	Boonton
	Cooper Dr	Hillside Ave	Lorraine Ter	Resurfacing	06/09 - 10/09	Boonton
	Jinella Ct	Vreeland Ave	End	Resurfacing	06/09 - 10/09	Boonton
	Jolie Ct	Jinella Ct	End	Resurfacing	06/09 - 10/09	Boonton
	Monroe St	Washington St	Old Boonton Rd	Resurfacing	06/09 - 10/09	Boonton
	Lathrop Ave	Vreeland Ave	Kanouse St	Resurfacing/Curb Improvements	08/09 - 11/09	Boonton
	Myrtle Ave	Intersection at Wootton St		Reconstruction/Resurfacing/Sidewalk Improvements	04/09 - 11/09	Boonton
	Fanny Rd	Essex Ave	Melrose Ave	Water Main	05/09 - 11/09	Boonton
<i>BOONTON TWP</i>	N Main St	Powerville Rd	Main St	Reconstruction	06/09 - 10/09	Boonton Twp
<i>BUTLER</i>	Cotter Ave	Bartholdi Ave	Cemetery	Resurfacing	08/09-08/09	Butler Boro
	Valley Rd	Rt 23	Grace Valley Rd	Resurfacing	08/09-09/09	Butler Boro
	Elm St	Boonton Ave	Gifford St	Resurfacing	08/09-09/09	Butler Boro
	Robert St	Carey Ave	High St	Resurfacing	08/09-09/09	Butler Boro
	Carey Ave	Boonton Ave	Robert St	Resurfacing	08/09-09/09	Butler Boro
	High St	Robert St	Boonton Ave	Reconstruction	06/09-09/09	Butler Boro
	S Rt 23	Cascade Way	2000' S of Cascade	Reconstruction	07/09-08/09	Butler Boro
	Cascade Way	Takeout Rd	Rt 23	Reconstruction	06/09-10/09	Butler Boro
	Marion/VonBlitz	Entire		Resurfacing	08/09-09/09	Butler Boro
<i>CHATHAM BORO</i>	Van Doren Ave	Main St	Kimball St	Reconstruction	03/09-06/09	Chatham Boro
	Washington Ave	Chandler Rd	Longwood Ave	Reconstruction	06/09-09/09	Chatham Boro
	Cornell Pl	N Hillside Ave	Hedges Ave	Resurfacing	06/09-09/09	Chatham Boro
	Regina Ct	Garden Ave	End	Resurfacing	06/09-09/09	Chatham Boro
	Lindsay Ct	Garden Ave	End	Resurfacing	06/09-09/09	Chatham Boro
	Jessica Ct	Ellers Dr	End	Resurfacing	06/09-09/09	Chatham Boro
	Garden Pl	Garden Ave	End	Resurfacing	06/09-09/09	Chatham Boro
	Fern Ave	Summit Ave	Minton Ave	Resurfacing	06/09-09/09	Chatham Boro
	Minton Ave	Main St	Vine St	Resurfacing	06/09-09/09	Chatham Boro
	Summit Ave	Main St	Fern Ave	Resurfacing	06/09-09/09	Chatham Boro
<i>CHATHAM TWP</i>	No major projects reported					
<i>CHESTER BORO</i>	No major projects reported					

Municipality	Road	From	To	Type	Dates	Sponsor
CHESTER TWP	Pleasant Hill Rd	Roxbury Twp. Line	3000 ft. West	Reconstruction	06/09-07/09	Chester Twp
	Flanders Rd	Mt. Olive Twp. Line	Pleasant Hill Rd	Resurfacing	07/09-07/09	Chester Twp
	Foxchase Rd	Rt. 24	Old Chester Rd	Section Repairs	05/09-06/09	Chester Twp
	Mile Drive	End	End	Reconstruction	08/09-09/09	Chester Twp
	Robinson Ln	Mile Dr	Rt 24	Reconstruction	08/09-09/09	Chester Twp
	Parks Ln	Mile Dr	End	Reconstruction	08/09-09/09	Chester Twp
	Francis Ln	Mile Dr	End	Reconstruction	08/09-09/09	Chester Twp
DENVILLE	Openaki/Franklin Rd	#539	Semrau Rd	Resurfacing	07/09-08/09	Denville Twp
	Nieben Pl	Old Woods Ln	Openaki Rd	Resurfacing	07/09-08/09	Denville Twp
	Roc Etam Rd	Openaki Rd	End	Resurfacing	07/09-08/09	Denville Twp
	Alexander Ave	Franklin Rd	#4	Resurfacing	07/09-08/09	Denville Twp
	Semrau Rd	Franklin Rd	#3	Resurfacing	07/09-08/09	Denville Twp
	Kitchell Rd	Morris Ave	Ford Rd	Resurfacing	07/09-08/09	Denville Twp
	Hillcrest Dr	Kitchell Rd	#6	Resurfacing	07/09-08/09	Denville Twp
	Copeland Rd	#46	Tonnelier Way	Resurfacing	07/09-08/09	Denville Twp
	Church St	Diamond Spring Rd	Hinchman Ave	Resurfacing	07/09-08/09	Denville Twp
	Sunset Tr	Franklin Rd	#21	Resurfacing	07/09-08/09	Denville Twp
	Front St	E Main St	End	Resurfacing	07/09-08/09	Denville Twp
	Station Rd	E Main St	RR Tracks	Resurfacing	07/09-08/09	Denville Twp
	Franklin Rd	RR Tracks	N Shore Rd	Resurfacing	07/09-08/09	Denville Twp
	Parks Rd	Twp Park	Holly Dr	Resurfacing	07/09-08/09	Denville Twp
	Smith Rd	Nicole Dr	Robin Dr	Resurfacing	07/09-08/09	Denville Twp
DOVER	Sammis Ave	E Blackwell St	Rt 46	Resurfacing & Curb/Drainage/Sidewalk Improvements	08/09-10/09	Dover
	Harding Ave	N Salem St	End	Reconstruction & Curb/Drainage/Sidewalk Improvements	09/09-11/09	Dover
	Wilson St	S Salem St	End	Reconstruction & Curb/Drainage/Sidewalk Improvements	09/09-11/09	Dover
	Taft St	Harding Ave	End	Reconstruction & Curb/Drainage/Sidewalk Improvements	09/09-11/09	Dover
EAST HANOVER	River Rd	Nike Dr	DeForest Ave	Resurfacing	07/09-09/09	East Hanover Township
	Ridgedale Ave	Garden St	Barnida Dr	Curb Improvements/Sidewalk Improvements	07/09-09/09	East Hanover Township
	Ridgedale Ave	Garfield Ave	600' S	Curb Improvements/Sidewalk Improvements	07/09-09/09	East Hanover Township

Municipality	Road	From	To	Type	Dates	Sponsor
FLORHAM PARK	Ridgedale Ave	Briarwood Rd	Brooklake Rd	Sanitary Sewer	06/09-08/09	Florham Park Boro
	Hanover Rd	Brooklake Rd	Columbia Turnpike	Resurfacing/Sidewalk Improvements	06/09-10/09	Florham Park Boro
HANOVER	Ridgedale Ave	Rt 10	Malapardis Rd	Resurfacing	08/09-11/09	Hanover Twp
HARDING	No major projects reported					
JEFFERSON	Ridge Rd	Holland Mountain Rd	Berkshire Valley Rd	Reconstruction/Resurfacing/Sidewalk Improvements	06/09-08/09	Jefferson Twp
	Cozy Lake Rd	Berkshire Valley Rd	Laurel Rd	Resurfacing	06/09-06/09	Jefferson Twp
KINNELON	No major projects reported					
LINCOLN PARK	Bog & Valley Ln	Beaver Brook Rd	Evergreen Dr	Bridge Replacement/Rd Closed	08/09-11/09	Morris County
LONG HILL TWP	Baker St	Delaware Ave	End	Resurfacing	06/09-09/09	Long Hill Twp
	Stirling St	Delaware Ave	End	Resurfacing	06/09-09/09	Long Hill Twp
	White Bridge Rd	Carlton Rd	Passaic River	Bridge Replacement/Rd Closed	06/09-10/09	Morris County
	Delaware Ave	Stirling St	Country Ln	Resurfacing	06/09-09/09	Long Hill Twp
MADISON	Drew Pl	Strickland Pl	End	Reconstruction	04/09 - 06/09	Madison Boro
	Dellwood Dr	Woodland Rd	Woodland Rd	Reconstruction	04/09 - 06/09	Madison Boro
	Midwood Ter	Green Ave	Woodland Rd	Reconstruction	05/09 - 07/09	Madison Boro
	Woodcliff Dr	Green Village Rd	End	Reconstruction	05/09 - 07/09	Madison Boro
	Loveland St	Park Ave	East St	Reconstruction	06/09 - 8/09	Madison Boro
	Station Rd	Main St	Trail Pl	Reconstruction	06/09 - 8/09	Madison Boro
	Woodland Rd	Barnsdale Rd	Garfield Ave	Reconstruction	07-09 - 09/09	Madison Boro
	South St	Park Ave	East St	Reconstruction	07-09 - 09/10	Madison Boro
	James Pl	Strickland Pl	Douglas Ave	Reconstruction	04/09 - 06/09	Madison Boro
	Strickland Pl	Orchard St	Green Village Rd	Reconstruction	04/09 - 06/09	Madison Boro
	Pine Tree Ter	Niles Ave	Brooklake Rd	Water Main	04/09 - 06/09	Madison Boro
	Durwood Pl	Niles Ave	Brooklake Rd	Water Main	04/09 - 06/09	Madison Boro
	Fletcher Pl	Niles Ave	Brooklake Rd	Water Main	04/09 - 06/09	Madison Boro
	Niles Ave	Main St	Delbarton Dr	Water Main	04/09 - 06/09	Madison Boro
	Green Ave	Shunpike Rd	Kings Rd	Water Main	07-09 - 09/09	Madison Boro
	Division Ave	Kings Rd	Main St	Water Main	07-09 - 09/09	Madison Boro
	Vinton Rd	Green Ave	Green Village Rd	Water Main	07-09 - 09/09	Madison Boro
	Academy Rd	Green Village Rd	End	Water Main	07-09 - 09/09	Madison Boro
Belmont Ave	Prospect St	Keep St	Water Main	07-09 - 09/09	Madison Boro	
MENDHAM BORO	No major projects reported					

<i>Municipality</i>	<i>Road</i>	<i>From</i>	<i>To</i>	<i>Type</i>	<i>Dates</i>	<i>Sponsor</i>
<i>MENDHAM TWP</i>	Lowery Ln	Colville Dr	End	Resurfacing	08/09-09/09	Mendham Boro
	Woodland Rd	Summit Rd	Ward Dr	Bridge Replacement/Rd Closed	08/09-10/09	Morris County
<i>MINE HILL</i>	Iron Mtn Rd	1000' from Rt 46	1000' West on Iron mtn	Reconstruction	08/09-08/09	Mine Hill Twp
	Florence Ln	Randall Ave	End	Resurfacing	09/09-09/09	Mine Hill Twp
	Colligan Ln	Indian Falls Rd	End	Resurfacing	09/09-09/09	Mine Hill Twp
	Oakwood Ave	Randolph Ave	100' E	Resurfacing	09/09-09/09	Mine Hill Twp
<i>MONTVILLE</i>	All major projects completed					
<i>MORRIS PLAINS</i>	Foxwood Dr	NJ 53	2000'	Curb Improvements/Resurfacing	06/09 - 08/09	Morris Plains
	Hawthorne Ave	Stiles Ave	Sunset Rd	Resurfacing	06/09 - 08/09	Morris Plains
	Speedwell Ave	Franklin Pl	Glenbrook Rd	Sidewalk Improvements/Lighting	06/09 - 08/09	Morris Plains
	Sun Valley Way			Speed Tables	06/09 - 08/09	Morris Plains
	Littleton Rd	Malapardis Rd	Lealand Rd	Sidewalk Improvements	06/09 - 08/09	Morris Plains
<i>MORRIS TWP.</i>	Old Glen Ave	Woodland Ave	Madison Ave	Reconstruction	08/09-10/09	Morris Twp
	Turtle Rd	Johnston Drive	Old Glen Ave	Reconstruction	08/09-10/09	Morris Twp
	Armstrong Rd	Alvord/Springbrook	Springbrook Rd	Reconstruction	04/10-06/10	Morris Twp
	Starlight Dr	Sussex Ave	Raynor Rd	Water Main	04/09-06/09	SE Morris County MUA
	Raynor Rd	Sussex Tpk	W Hanover Ave	Water Main	04/09 - 08/09	SE Morris County MUA
	Locust Dr	Countrywood Dr	Countrywood Dr	Reconstruction	04/10-07/10	Morris Twp
<i>MORRISTOWN</i>	Hazlett St	Colonial Rd	Mills St	Sewer Repairs	05/09-06/09	Morristown
	Cutler St	Sussex Ave	Speedwell Ave	Sewer Repairs	05/09-06/09	Morristown
	Center St	Spring St	Coal Ave	Sewer Repairs	05/09-06/09	Morristown
	Pine St	South St	King Pl	Sewer Repairs/Resurfacing	05/09-08/09	Morristown
	Orchard St	Speedwell Ave	Vail Pl	Sewer Repairs	05/09-06/09	Morristown
	Center St	Spring St	Coal Ave	Resurfacing	07/09-08/09	Morristown
	Coal Ave	Center St	Martin Luther King	Resurfacing	07/09-08/09	Morristown
	Cutler St	Sussex Ave	Speedwell Ave	Resurfacing	07/09-08/09	Morristown
	Hazlett St	Colonial Rd	Mills St	Sidewalk Improvements/Resurfacing	07/09-09/09	Morristown
	Kenmuir Ave	Mills St	End	Sidewalk Improvements/Resurfacing	07/09-09/09	Morristown
	Milton Pl	Kenmuir Ave	Hazlett St	Sidewalk Improvements/Resurfacing	07/09-09/09	Morristown
	Pine St	South St	Morris st	Resurfacing	07/09-08/09	Morristown
	Continental Ave	Sand Hill Rd	South St	Sidewalk Improvements/Curb Improvements	07/09-08/09	Morristown
	Ridgedale Ave	Abbett Ave	Lafayette Ave	Sidewalk Improvements/Curb Improvements	07/09-08/09	Morristown

<i>Municipality</i>	<i>Road</i>	<i>From</i>	<i>To</i>	<i>Type</i>	<i>Dates</i>	<i>Sponsor</i>
<i>MORRISTOWN (CONTINUED)</i>	Abbett Ave	Martin Luther King	Ridgedale Ave	Sidewalk Improvements/Curb Improvements	07/09-08/09	Morristown
	Water St	E Park Place	E Park Place	Sidewalk Improvements/Curb Improvements	07/09-08/09	Morristown
	Condict Pl	Frederick St	Walker Ave	Sidewalk Improvements/Curb Improvements	08/09-09/09	Morristown
	Dehart St	Maple Ave	MacCulloch Ave	Sidewalk Improvements	08/09-09/09	Morristown
	Dogwood Rd	Edgewood Rd	James St	Sidewalk Improvements	08/09-09/09	Morristown
	Elliott St	Sussex Ave	Walker Ave	Sidewalk Improvements	08/09-09/09	Morristown
	Frederick St	Mills St	Speedwell Ave	Sidewalk Improvements	08/09-09/09	Morristown
	Gregory Terr	Hilliary Ave	Cory Rd	Sidewalk Improvements	08/09-09/09	Morristown
	Hilliary Ct	Hilliary Ave	End	Sidewalk Improvements/Curb Improvements	08/09-09/09	Morristown
	King St	King Place	Morris St	Sidewalk Improvements	08/09-09/09	Morristown
	Knollwood Rd	Edgewood Rd	Crestwood Rd	Sidewalk Improvements	08/09-09/09	Morristown
	Lincoln St	George St	Abbett Ave	Sidewalk Improvements	08/09-09/09	Morristown
	Linden St	Martin Luther King	End	Sidewalk Improvements	08/09-09/09	Morristown
	Mills St	Cutler St	Willard Pl	Sidewalk Improvements	08/09-09/09	Morristown
	Mt. Airy Pl	Liberty St	Martin Luther King	Sidewalk Improvements	08/09-09/09	Morristown
	Phoenix Ave	Miller St	Washington St	Sidewalk Improvements	08/09-09/09	Morristown
Western Ave	Ann St	Miller St	Sidewalk Improvements	08/09-09/09	Morristown	
<i>MT ARLINGTON</i>	No major projects reported					
<i>MT OLIVE</i>	Flanders Bartley Rd	Appollo Way	Main St	Resurfacing	06/09-07/09	Mt Olive Twp
	Smithtown Rd	Rt 46	Sandshore	Resurfacing	08/09-08/09	Mt Olive Twp
	Waterloo Rd	Woodland Rd	Lozier Rd	Resurfacing	08/09-09/09	Mt Olive Twp
<i>NETCONG</i>	Main St	Main and Rt 46	Main and Rt 46	Intersection Improvements	05/09-05/09	New Jersey Transit
	Koclas Drive	Allen St	Highland Ave	Resurfacing & Sidewalk/Drainage Improvements	07/09-09/09	Netcong Boro
	Maple Ave	Main St	Hilts Ln	Resurfacing & Curb/Sidewalk Improvements	04/10-06/10	Netcong Boro
	Wiltop Rd/Cross St	Oak St	Church St	Resurfacing & Curb/Drainage Improvements	06/10-09/10	Netcong Boro
	Main St/Rt 46	Rt 46	Maple Ave	Intersection Improvements	03/10-12/10	Netcong Boro
<i>PARSIPPANY-TROY HILLS</i>	Washington Ave	Lake Shore Dr	End	Reconstruction	03/09-06/09	Parsippany-Troy Hills
	Union Hill Rd	Old Dover Rd	Puddingstone Rd	Reconstruction	04/09-09/09	Parsippany-Troy Hills
	Littleton Rd	Halsey Rd	Dartford Rd	Sidewalk Improvements	04/09-06/09	Parsippany-Troy Hills
	Adington Rd	Sedgefield Dr	Dartford Rd	Reconstruction	09/09-03/10	Parsippany-Troy Hills
	Brentford St	Sedgefield Dr	Dartford Rd	Reconstruction	09/09-03/10	Parsippany-Troy Hills
	Dartford Rd	Littleton Rd	Brentford St	Reconstruction	09/09-03/10	Parsippany-Troy Hills

Municipality	Road	From	To	Type	Dates	Sponsor
PARSIPPANY-TROY HILLS (CONTINUED)	Sedgefield	Littleton Rd	Brentford St	Reconstruction	09/09-03/10	Parsippany-Troy Hills
	Knoll Rd	Lake Shore Dr	New England Dr	Resurfacing	08/09-10/09	Parsippany-Troy Hills
	Reynolds Ave	Smith Rd	S Beverwyck Rd	Reconstruction	03/10-08/10	Parsippany-Troy Hills
	Lower Vail Rd	Manito Ave	Carlson Ave	Reconstruction	04/09-06/09	Parsippany-Troy Hills
	Roosevelt Ave	Lake Shore Dr	Hiawatha Blvd	Reconstruction	04/09-06/09	Parsippany-Troy Hills
	Hawkins Ave	Summit St	N Beverwyck Rd	Reconstruction	03/09-06/09	Parsippany-Troy Hills
	Farmingdale Dr	Halsey Rd	Beachwood Rd	Reconstruction	06/09-08/09	Parsippany-Troy Hills
	Arlington Ave	Park Rd	Fairview Pl	Reconstruction	06/09-08/09	Parsippany-Troy Hills
	Pawnee Ave	Vail Rd	Lake Shore Dr	Reconstruction	06/09-08/09	Parsippany-Troy Hills
	Elmwood Dr	Halsey Rd	Beachwood Dr	Reconstruction	08/09-10/09	Parsippany-Troy Hills
	S Beverwyck Rd	Quimby Ct	Lenard Way	Bridge Replacement	08/09-11/09	Morris County
PEQUANNOCK	Cross St	Mary Pl	Colfax Dr	Resurfacing	07/09-08/09	Pequannock Twp
	Carol Pl	Colfax Dr	Cross St	Resurfacing	07/09-08/09	Pequannock Twp
	Schuyler Ave	West Parkway	End	Resurfacing	07/09-08/09	Pequannock Twp
	Slingerlan Ave	West Parkway	Lincoln Park Rd	Resurfacing	07/09-08/09	Pequannock Twp
	Frances Rd	Henry St	Lincoln Park Rd	Resurfacing	07/09-08/09	Pequannock Twp
	Harmon Pl	Washburn Rd	Boulevard	Resurfacing	07/09-08/09	Pequannock Twp
	Cedar Rd	Highland Ave	End	Resurfacing	07/09-08/09	Pequannock Twp
RANDOLPH	Shongum Rd	Openaki Rd	Farm Rd	Sanitary Sewer	08/09-10/09	Randolph Twp
	Carrell Rd	Morris Tpk	Millbrook Ave	Resurfacing	07/09-09/09	Randolph Twp
	Overlook Ave	Carrell Rd	300' North	Water Pump Station	09/09-12/09	Randolph Twp
RIVERDALE	No major projects reported					
ROCKAWAY BORO	No major projects reported					
ROCKAWAY TWP	Mt Hope Rd	200' W Cathys Ln	300' E Cathys Ln	Drainage Improvements	08/09-09/09	Morris County
ROXBURY	Emmans Rd	Hillside Ave	Commerce Blvd	Drainage Improvements/Resurfacing	09/09-09/09	Roxbury Twp
	Mildred Terr	Patricia Dr	Kennedy Dr	Resurfacing	09/09-06/09	Roxbury Twp
	Sue Ct	Schmitz Drive	End	Resurfacing	09/09-06/09	Roxbury Twp
	Berkshire Valley Rd	Mill Rd	Jefferson Twp Line	Drainage Improvements/Resurfacing	09/09-09/09	Roxbury Twp
	Righter Rd	Eyland Ave	Randolph Twp Line	Resurfacing	09/09-08/09	Roxbury Twp
	Corwin St	Kenvil Ave	N Hillside	Curb Improvements/Resurfacing	10/09-10/09	Roxbury Twp
	Ballentine St	Corwin St	Rt 46	Resurfacing	10/09-10/09	Roxbury Twp
Carey Rd	S Hillside Ave	RR Tracks	Resurfacing	09/09-09/09	Roxbury Twp	

<i>Municipality</i>	<i>Road</i>	<i>From</i>	<i>To</i>	<i>Type</i>	<i>Dates</i>	<i>Sponsor</i>
<i>VICTORY GARDENS</i>	Franklin Rd			Retaining Wall 100'	06/09-07/09	Victory Gardens Boro
<i>WASHINGTON TWP</i>	Bartley Rd	East Mill Rd	Naughtright Rd	Bridge Replacement/Rd Closed	08/09-09/09	Morris County
	East Valley Brook Rd	East Mill Rd	Old Farmers Rd	Bridge Replacement/Rd Closed	08/09-10/09	Morris County
	Fairmount Rd 333	# 333	# 333	Drainage Improvements	08/09-09/09	Morris County
	West Valley Brook Rd	Fairmount Rd	4000' Southwest	Resurfacing	07/09-08/09	Washington Twp
<i>WHARTON</i>	Birch St	Kice St	End	Reconstruction	07/09-12/09	Wharton Boro
	Elm St	End	End	Reconstruction	07/09-12/09	Wharton Boro
	Oak St	Birch St	Elm St	Reconstruction	07/09-12/09	Wharton Boro
	Laurel St	Birch St	Elm st	Reconstruction	07/09-12/09	Wharton Boro
	Mt Pleasant Ln	Rt 15	N Main St	Resurfacing	06/09-06/09	Wharton Boro
	Rutgers St	Baker Ave	End	Resurfacing	06/09-06/09	Wharton Boro